

Utilization Schedule of ME Instructional Shop – Fall 2003 semester

Month	Sep	Oct	Nov		Dec
Me250	shop training (~3wks)			thanksgiving	
Me350	shop training (~3wks)		project		
Me450			project		project

- Some ME350 shop training sessions can be accommodated in October if necessary.
- ME350 has priority in shop usage (laser cutters) for project during 11/11—11/27.
- ME450 prototype due is before Thanksgiving, and December until design Expo is redesign period.
- SHOP SCHEDULE MAY CHANGE TO ACCOMMODATE STUDENT NEEDS: ASK BOB COURTY